
(pBFj] VB/l-70 Superfund Site
[^••Jl Phase IV Rapid IV, 8A
US Armv Corns Denver> Colorado Task Order # 0001

Off Engineers* Rapid Response/Project Resources Inc.

Original T.O. Cost $ 3,056,170.00

Modifications: (4) $ 7,741,546.40
Current T.O. Cost $ 10,797,716.40

Original Fee: @ 6.37% $ 183,020.00
Modification Fee: @6.37% $ 463,604.87
Total Fee: $ 646,624.87

Current T.O.Funds: $ 10,151,091.53

Subcontracts: (Fixed Price)
1) None $

Current T.O.Funds: $ 10,151,091.53
* Site Costs to date: $ 8,239,162.32

Site Funds Available: |$ 1,911,929.21 I
* Excludes: Fee, Fixed Price Subcontracts

Costs to Date T.O. #1: (Fee Excluded)
Indirect Costs: 22% $ 1,777,208.02
Direct Costs: 78% $ 6,461,954.30

$ 8,239,162.32
This week:
Indirect Costs: 18% $ 24,788.58
Direct Costs: 82% $ 110,300.05

$ 135,088.63

Dally Bum Rate: (Raw, 4 Week Avg)
Indirect Costs: $ 2,886.64
Direct Costs: $ 11,595.75

$ 14,482.39
** Excludes Fee, Fixed Price Subs

Site Funds Available Until: I 1/4/2007 |
Target Completion, Field ops LBP/Soil, 01 Dec 06

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Dec 06

#115

Costs Thru:

8/25/2006

Page 1 of 5

Budget Summary:
Task:

Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Site Teardown
Misc Open Tasks (10)
Direct Costs: ASARCO100
Site Co-ord, ASARCO 100

Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work

Original Budget Current Budget This Week

$ 5,859.72
$ 56,926.90
$ 217,389.74
$ 181,719.63
$ 16,647.43
$ 14,143.74

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23

$
$ 1,229.52
$ 13,853.47
$ 9,705.59
$
$

Cost to Date

$ 431.80
$ 194,675.25
$ 1,102,310.94
$ 470,424.86
$ 8,140.52
$ 1,224.65

$ 7,124.26
$ 101,750.90
$ 59,901.73
$ 59,901.70
$ 9,152.30
$ 1,582,115.85

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 9,152.30
$ 4,762,959.90

$ 464.50
$
$
$ 1,044.61
$
$ 85,779.72

$ 31,929.36
$ 26,328.89
$ 185,177.73
$ 147,870.31
$
$ 4,687,548.27

$ $ 81,082.43 $ $ 65,985.71

$
$
$ 143,122.20
$ 352,447.30
$
$
$ 64,946.60

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$
$ 1,213.87

$
$ 5,523.71
$
$ 11,379.68
$ 4,082.42

$ 45,062.50
$ 47,868.69
$ 161,309.32
$ 312,198.05
$ 143,014.08
$ 286,319.45
$ 178,983.94

$
$

$ 127,757.15
$ 117,544.31

Rounding Adjustment
Fee
Totals

$ 183,020.00
$ 3,056,170.00

$ 646,624.87
$10,797,716.40

$ 610.22
$ 201.33
$ (0.01)
$
$ 135,088.63

$ 58,419.81
$ 83,939.77
$ (1.58)
$ 646,624.87
$ 8,885,787.19

1
0
4
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0
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US Army Corps
of Engineers*

Thru 8/1 8/2006

Date
8/19/2006
8/20/2006
8/21/2006
8/22/2006
8/23/2006
8/24/2006
8/25/2006

This Week
To Date

VB/l-70 Super-fund Site

Phase IV Rapid IV, 8A
Denver, Colorado Task Ofdl©r $©§©1

Rapid Response/Project Resources Inc.

$ 4,626.856.92 $ 460,821.10

Labor
$ 13,058.8
$ 283.2
$ 11,427.7
$ 12.790.3
$ 11,679.4
$ 13,057.1
$ 15,528.4
$ 77.825.C
$ 4,704,683.

23%^

12%\/

Per Diem
1 $ 1 ,382.68
2 $ 1,409.51
7 $ 1,382.68
3 $ 1,382.68
0 $ 1,382.68
1 $ 1,382.68
3 $ 1,382.68
7 $ 9,705.59
99 $ 470,526.69

$ 1,021.773.78

Equipment
$ 2,750.68
$
$ 2
$ 2

,750.68
,750.68

$ 2,750.68
$ 2,617.62
$ 2,626.47
$ 16,246.81
$ 1,038,020.59

Weekly Cost by Category
•0%

u%

y58%

$ 1,191,244.14

Material
$ 1,881.17
$ 2.85
$ 5,127.73
$ 7,518.32
$ 6,737.98
$ 4,261.47
$ 5,735.06
$ 31,264.58
$ 1,222,508.72

O Labor

• Per Diem

D Equipment

Q Material

•Subcontracts

D Analytical
7%

1%

6%

i Cost to Date by Category

b56%

D Labor

• Per Diem

D Equipment

D Material

• Subcontracts

Q Analytical

$25(
$20(
$15(

$10(

Weekly Cost Summary

Contract # W91 28F-04-D-0029

Award Date 10-Jun-04
Start Date 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Dec 06

$ 728,907.06 $ 74,467.61 $ 646,624.87

Subcontracts
$ 7.76
$
$
$
$
$
$
$

7.76
7.76
7.76
7.76
7.76

46.56
$ 728 953.62

Analytical Fee Daily Total
$ $ - $ 19.081. 1C
$ - $ - $ 1,695.58
$ - $ - $ 20,696.62
$ $ - $ 24,449.77
$ $ $ 22.558.5C
$ $ $ 21,326.64
$ - $ $ 25.280.4C
$ - $ - $ 135,088.61
$ 74,467.61 $ 646,624.87 $ 8,885,786.0£
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J
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Week Ending 1=

MM

#115

Costs Thru:

8/25/2006

Page 2 of 5

$ 8,750,697.48

Total Phase II
I $ 8,769,778.58

$ 8,771,474.16
$ 8,792,170.78
$ 8,816,620.55

I $ 8,839,179.05
$ 8,860,505.69

I $ 8,885,786.09

=] Weekly Costs
(Fee excluded)

—6 per. Mov. Avg.
(Weekly Costs
IT- _,._I..J i\\

Note: Graph represents current 52 week period.



ffiBpfij VB/l-70 Superfund Site
H î̂ Jl Phase IV Rapid iv, 8A
m.f» M. ** Denver, Colorado Task Order # 0001US Army Corps
Of Engineers® Rapid Response/Project Resources Inc.

Indirect Costs:
Site Visit
Construction Work Plan
Mobilization/Crew Rotation

Site Admin & Indirects
Per Diem & Lodging

Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:

Direct Costs:
Site Set-up/Maintenance
Site Co-ordination, Pre-Excav
Removal, Impacted Soils
T&D, Impacted Soils
Sampling & Analysis
Restoration/Backfill

Sod/Seed
Garden/Flwr Beds
Rock/Mulch/Misc Gnd Cv
Sprinkler Systems

Post Construction Maint.
Site Co-ord, Follow Up As Bits
Site Teardown
Community Air Monitoring
Fuel/Oil Misc Field Supplies
ASARCO Support
Total Direct Costs:
Sub Totals: (Cost/Site)
Fee (Prorated for 407 Sites)

RRIV T.O #0001 (400 Sites)
To Date Cost/Property

Weekly Budget Summary

Completed To Date

400

#115

Costs Thru:

8/25/2006
Completed This week

This Week
Total Cost Cost/Property

6

Total Cost to Date (646 sites)
Total All Contracts Cost/Property

$
$ 431.80
$ 144,661.96
$ 791,165.82
$ 374,895.98
$ 5,703.67
$
$ 1,316,859.23

$
$ 1.08
$ 361.65

$ 1,977.91
$ 937.24

$ 14.26
$
$ 3,292.15

$ 29,292.61
$ 185,177.73
$ 1,006,214.59
$ 636,121.41
$ 29,386.75
$ 1,905,829.83
$ 587,113.15
$ 65,749.64
$ 259,842.97
$ 144,976.28
$ 26,328.89
$ 147,870.31
$
$ 47,654.78
$ 163,634.88
$ 4,468.39

$ 5,239,662.21

$ 73.23
$ 462.94
$ 2,515.54
$ 1,590.30
$ 73.47
$ 4,764.57
$ 1,467.78
$ 164.37
$ 649.61
$ 362.44
$ 65.82

$ 369.68
$
$ 119.14
$ 409.09

$ 11.17
Si 13,099.16

S
$
$ 614.76
$ 6,926.74
$ 4,852.80
$
$
$ 12,394.29

$
$ 27,635.45
$ 4,427.15
$
$ 46,477.33
$ 2,790.25
$ 1,150.85
$ 3,298.69
$
$
$ 1,044.61
$

HHKHH
$ 4,082.42

BBBi
$ 90,906.75

$
$
$ 102.46

$ 1,154.46
$ 808.80

$
$
$ 2,065.72

$ 6,119.68
$ 13,746.10
$ 269,681.58
$ 1,381,168.17
$ 721,045.90
$ 16,333.70
!i
$ 2,408,095.13

$ 9.47
$ 21.28
$ 417.46

$ 2,138.03
$ 1,116.17

$ 25.28
$
$ 3,727.70

$
$
$ 4,605.91
$ 737.86
$
$ 7,746.22
$ 465.04
$ 191.81
$ 549.78
$
$
$ 174.10
$
$
$ 680.40

$
$ 15,151.13

$ 98,356.99
$ 386,157.52
$ 1,604,202.67
$ 1,000,996.38
$ 53,488.82

$ 2,939,044.18
$ 969,033.85
$ 106,980.58
$ 429,039.29
$ 144,976.28
$ 35,188.44
$ 248,825.07
$
$ 189,924.70
$ 244,914.21

$ 8,019.19
$ 8,459,148.17

$ 152.26
$ 597.77
$ 2,483.29
$ 1,549.53
$ 82.80
$ 4,549.60
$ 1,500.05
$ 165.60
$ 664.15
$ 224.42
$ 54.47

$ 385.18
$
$ 294.00
$ 379.12
$ 12.41
$ 13,094.66

$ 6,556,521.44 $ 16,391.30 $ 103,301.04 $ 17,216.84 $ 10,867,243.30 $ 16,822.36
$ 450,692.51 $ 1,107.35 $ - $ $ 717,103.68 $ 1,098.17

Page 3 of 5

$ 7,007,213.95 $ 17,498.66 $ 103,301.04 $ 17,216.84 $ 11,584,346.98 $ 17,920.53

Note: Site Indirect Costs are now split 50/50 with non soil removal tasks.



VB/l-70 Super-fund Site

US Army Corps
of Engineers*

Phase IV

Denver, Colorado

Rapid IV, 8A

Task Order # 0001

Rapid Response/Project Resources Inc.

Weekly Budget Summary

Contract* W9128F-04-D-0029

Award Date 10-Jun-04
Start Date: 16-Jun-04
Completion: TBD
_ LBP/Soil field ops, 01 Dec 06

Costs Thru:

8/25/2006

Page 4 of 5

Fee Breakdown Schedule
Non-Soil Rmvl Tasks

Indirect Support Tasks (6)
Lead Based Paint (4)
Initial Sampling (2)
ASARC0 100 (1)

Soil Removal Tasks
Indirect Support Tasks (6)
Direct Field Tasks (16)

Current Budget
$ 559,030.56
$ 2,190,533.85
$ 245,301.45
$ 81,082.43
$ 3,075,948.29
Current Budget
$ 1,695,125.03
$ 5,380,018.21
$ 7,075,143.24

Fee
$ 35,605.54
$ 139,556.80
$ 15,645.68
$ 5,124.34
$ 195,932.36

Fee
$ 107,965.18
$ 342,727.33
$ 450,692.51

Task Order Totals $10,151,091.53 $ 646,624.87

Completed Sites This Week:

Non-Soil Rerrwl Sites
Lead Based Paint
Initial Sampling

3
0

To Date
120
280

Lead/Arsenic Soil Sites
4359 Claude Ct
3802 Humboldt
3449/51 Cook St
3637 Monroe
4320 Thompson Ct
4538 Clayton

SF/Site
7,231
3,696
9,910
3,375
4,200
3,605

Total SF This week

Total SF Task Order #1
Total SF 2006
Total SF All Contracts (3)

32,017

1,541,491
196,975

2,402,287

Soil Removal Sites Completed (Overall)
Task Order #14

2003
2004
2005
2006
Total

133
33

166

Cross-Over

80

80

Task Order #01

213
134
53

400

Total To Date
133
326
134
53

646

Avg SF/Site
Avg Cost/Site
Avg Cost/SF

3,243
$ 18,050.57
$ 5.50

3,948
$ 16,429.07
$ 4.16

3,854
$ 16,391.30
$ 4.25

3,719
$ 16,822.36
$ 4.52

Excludes Fee

VB/l-70 Avg Cost/Site (Soil)

Week Ending

C23Avg Cost/Site
(Fee Excluded)

^—6 per. Mov. Avg.
(Ava Cost/Site

Note: Graph reflects avg Cost/Site Since Execution of Cross-Over Contract 1 Apr 04

Remarks:
1) Picked-up 1 Soil removal, and 1 LBP site this week.
2) LBP ops completed Friday 25 Aug 06.
3) 3 soil removal sites remain, anticipate completion NLT Mon 28 Aug 06.
4) Approx 8 soil sites remain, anticipate completion 29 Aug 06.
5) SCT activities, Final audits, Individual site close-outs, etc anticipated thru Oct 06.



SI •
US Army Corps
of Englneers«

VB/l-70 Superfund Site

Phase IV Rapid IV, 8A
Denver, Colorado Task Order $ @©01

Rapid Response/Project Resources Inc.

Forward Look:

Task:
Indirect Costs:
Construction Work Plan
Mobilization/Crew Rotation
Site Admin & Indirects
Per Diem & Lodging
Home Office Support
Final Report/Proj Close-Out
Total Indirect Costs:
Direct Costs: USEPA Soil
Site Set-up/Maintenance
Post Construction Maint.
Site Co-ordination, Pre-Excav
Site Co-ord, Follow Up As Bits
Site Teardown
Misc Open Tasks (10)
Direct Costs: ASARCO 100
Site Co-ord, ASARCO 100
Direct Costs: LBP Tasks
LBP Comm Mtg Support
LBP Site Co-Ord
LBP Assesment
LBP Abatement Support
LBP Scrap/Prep
LBP Seal/Paint
Fuel/Oil Misc Field Supplies

Direct Costs: Initial Sampl.
Init. Sampling Site Co-ord
Init. Sampling Field work
Total Direct Costs:
Fee
Task Order Totals

Current Budget Cost to Date Remaining

Weekly Budget Summary #115

Contract* W9128F-04-D-0029 Costs Thru:

Award Date 10-Jun-04 8/25/2006
Start Date: 16-Jun-04
Completion: TBD

LBP/Soil field ops, 01 Dec 06 Page 5 of 5

Dly Bum Rate
4WeekAvg Duration Est to Compl Variance

$ 2,559.24
$ 226,005.23
$ 1,364,683.11
$ 592,583.81
$ 29,383.97
$ 38,940.23
$ 2,254,155.59

$ 431.80
$ 194,675.25
$ 1,102,310.94
$ 470,424.86
$ 8,140.52
$ 1,224.65
$ 1,777,208.02

$ 2,127.44
$ 31,329.98
$ 262,372.17
$ 122,158.95
$ 21,243.45
$ 37,715.58
$ 476,947.57

$
$ 387.03
$ 1,520.10
$ 979.51
$
$
$ 2,886.64

Complete
96
96
96
LS
LS

$
$ 37,154.64
$ 145,929.81
$ 94,032.79
$ 21,243.45
$ 37,715.58
$ 336,076.26

$ 2,127.44
$ (5,824.66)
$ 116,442.36
$ 28,126.16
$
$
$ 140,871.31

$ 26,648.64
$ 33,318.79
$ 207,634.41
$ 155,818.44
$ 9,152.30
$ 4,762,959.90

$ 31,929.36
$ 26,328.89
$ 185,177.73
$ 147,870.31
$
$ 4,687,548.27

$ (5,280.72)
$ 6,989.90
$ 22,456.68
$ 7,948.13
$ 9,152.30
$ 75,411.63

$ 22.50
$
$
$ 188.95
$
$ 7,154.10

LS
LS
LS
LS
N/A
N/A

$ 1,000.00
$ 2,500.00
$ 22,456.68
$ 7,948.13
$
$ 75,411.63

$ (6,280.72)
$ 4,489.90
$
$
$ 9,152.30
$

$ 81,082.43 $ 65,985.71 $ 15,098.72 $ Complete $ $ 15,096.72

$ 49,275.00
$ 119,666.18
$ 240,863.44
$ 352,447.30
$ 846,969.12
$ 561,312.80
$ 204,485.73

$ 45,062.50
$ 47,868.69
$ 161,309.32
$ 312,198.05
$ 143,014.08
$ 286,319.45
$ 178,983.94

$ 4,212.50
$ 71,797.49
$ 79,554.12
$ 40,249.25
$ 703,955.04
$ 274,993.35
$ 25,501.79

$
$ 154.08
$ 4.40
$ 1,131.06
$ 187.26
$ 2,062.44
$ 363.33

LS
96
LS
6
6
6
6

$ 4,212.50
$ 14,791.75
$ 1,000.00
$ 6,786.36
$ 1,123.58
$ 12,374.66
$ 2,179.97

$
$ 57,005.74
$ 78,554.12
$ 33,462.89
$ 702,831.46
$ 262,618.69
$ 23,321.82

$ 127,757.15
$ 117,544.31
$ 7,898,935.94
$ 646,624.87
$ 10,797,716.40

$ 58,419.81
$ 83,939.77
$ 6,461,955.88
$ 646,624.87
$ 8,885,788.77

$ 69,337.34
$ 33,604.54
$1,434,980.06
$ (0.00)
$1,911,927.63

$ 117.43
$ 210.21
$ 11,595.75

$ 14,482.39

6
6

$ 704.59
$ 1,261.25
$ 153,751.09
$ (0.00)
$ 489,827.35

$ 68,632.75
$ 32,343.29
$ 1,281,228.97
$
$ 1,422,100.28



Project Costs for Current Week by Type

VB - 1/70 Phase III

Week Ending 8/25/2006

Task-Dasc

003 Mob/Crew Rotation

004 Site Admin/lndirects

005 Lodging/Per Diem

009 Site Set-uo/Maint.

011 Removal

012 T&D

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

019 Site Coord Follow-up

022 FOG & Supplies

026 LBP Support

028 LBP Site Coordinatio

031 Site Coordination In

032 Initial Sampling Fie

033 LBP Seal/Paint

,

Extended

$ 1,229.52

$ 13,853.47

$ 9,705.58

$ 464.50

$ 27,635.45

$ 4.427.15

$ 46,477.34

$ 2,790.25

$ 1,150.85

$ 3,298.69

$ 1,044.61

$ 4,082.42

$ 5,523.72

$ 1,213.87

$ 610.22

$ 201.33

$ 11,379.68

Labor

$ 283.22

$ 10,832.21

$ 464.50

$ 24,092.89

$ 3,946.68

$ 19,123.10

$ 1,571.18

$ 733.42

$ 1,044.61

$ 2,606.26

$ 1,154.74

$ 391.24

$ 201.33

$ 11,379.68

Per Diem

$ 9,705.58

Equipment

$ 1,755.83

$ 3,542.57

$ 480.46

S 6,644.66

$ 671.52

$ 717.58

$ 2,156.10

$ 59.13

$ 218.98

Materials

$ 946.30

$ 1,218.84

$ 20,709.58

$ 547.54

$ 1,150.85

$ 1,847.69

$ 4,082.42

$ 761.35

Subcontracts

$ 46.58

,

Analytical Other Faa

Totals $ 135,088.62 $ 77,825.06 $ 9,705.58 $ 16,246.82 $ 31,264.58 $ 46.58 $



Project Costs JTD By Type

VB -1/70 Phase III

Friday, August 25, 2006

Task-Dew

001 Const. Work Plans

003 Mob/Crew Rotation

004 Site Admin/Indirects

005 Lodging/Per Diem

006 Home Office

007 Final Report
009 Site Set-uo/Maint

010 Site Coord.

011 Removal

012 T&D
013 Sampling Analysis

014 Backfill

015 Sod & Seed

016 Garden & Flowers

017 Rock and Mulch

018 Post Const Maint.

019 Site Coord Follow-up

021 Community Air Mon.

022 FOGS Supplies

023 ASARCO Support

025 Lead Assessment

026 LBP Support

027 Sprinkler System

028 LBP Site Coordinate

029 ASARCO 100 Properte

030 Community Meeting Su

031 Site Coordination In

032 Initial Sampling Fie

033 LBP Seal/Paint

034 LBP Preparation

100 Fee

extended

J 431.80

$ 194,675.23

$ 1.102,310.86

$ 470,424.38

S 8,140.53

I 1.224.65

$ 31,929.35

$ 185,177.51

$ 1,006,214.56

$ 636.121.70

$ ' 29.386.62

$ 1.905,829.96

$ 586.906.15

S 65,749.59

$ 260.049.73

S 26.328.88

S 147.870.27

J 47.845.36

$ 178.983.82

$ 4,468.39

I 161,309.30

S 312.197.92

$ 144,976.22

$ 47,868.60

$ 65,985.69

$ 45,082.47

$ 58,419.60

$ 83,939.66

S 286,319.40

$ 143,014.04

t 646,624.87

Labor

$ 431.80

$ 106,878.70

S 784.747.87

$ 8.140.53

S 1.224.65

t 28.975.17

t 159.286.11

$ 778,541.53

$ 466,655.64

LJ

S 1,157,693.49

t 146,014.37

$ 76.661.85

1 14.315.45

S 145,259.58

$ 0.00

t 4.246.81

$ 18.468.55

$ 169,166.06

S 2,861.83

S 44,285.77

$ 65,437.93

*$ 51,291.20

S 44.567.67

S 286.319.40

$ 143.014.04

Per Dtora

$ 101.84

S 470.424.38

t

Equipment

I 187.526.18

$ 22,055.18

$ 215.695.37

S 162.205.46

$ 269,248.90

$ 47,068.86

$ 36,307.69

$ 20.886.46

t 37.92

$ 57.49

$ 68,117.03

$ 1.153.04

S 6,131.39

$ 1,529.62

Materials

$ 87,796.52

$ 125,099.72

S

$ 2.95418

S 3,836.22
t 11.977.67

S 3,112.02

$ 1.767.94

$ 478.887.56

$ 36.974.65

65,749.59

146,897.60

9.405.14

2,610.69

788.40

178,915.90

164.10

$ 61.174.78

$ 2.166.81

$ 617.57

S 547.75

* 702.65

$ 114.45

$ 246.65

Subcontract̂ "

t 4.835.26

$ 3,948.57

S 7,248.35

$ 356.848.27

t 116.03

t , 2.808.29

S 26,170.50

$ 30.00

S 142,842.75

t 139.947.58

$ 44,359.82

Analytical

S 20,370.33

$ 68.57

S

$ 13.740.06

t 1.812.23

$ 882.57

$ 37,595.73

Other Pee

$ 646.624.87

8,885,787.11 $ 4,704,683.99 $ 470,526.22 $ 1,038,020.58 $ 1,222,508.56 $ 728,955.42 $ 74,467.48 $ $ 646.624.87



8/26/2006
5:45 PM

Project Variance Report

VB -1/70 Phase III

Friday, August 25, 2006

ms

001
003
004
005
006
007
008
009
010
011
012
013
014
015
016
017
018
019
020
021
022
023
024
025
026
027
028
029
030
100
031
032
033
034

Description

Construction Work Plans
Mobilization/Crew Rotation
Site Administration and Indirects
Lodging & Per Diem
Home Office Support
Final Report
Project Close-Out
Site Set-up/Maintenance
Site Coordination
Removal Impacted
T&D of Impacted Soils
Sampling & Analysis
Restoration
Sod & Seed
Garden & Flower Bed
Rock. Mulch. & Misc
Post Construction Maintenance
Site Coordination Follow-up
Site Teardown & Demobilization
Comunity Air Monitoring
Fuel, Oil. Misc Field Supplies
Asarco Support
T&D to Landfill
Lead Base Paint Assesment
LBP Support
Sprinkler System
LBP Site Coordination
ASARCO 100 Properties
Community Meeting Support
Fee
Site Coordination Initial Sampling
Initial Sampling Field Work
LBP Seal/Paint
LBP Preparation

QTT

1.00
5.00
4.00
4.00
4.00
1.00
1.00

16.00
155.00

534.750.00
8,400.00

24,800.00
53^750.00

155.00
155.00
155.00

534J50.00
155.00

100
4.00

96.00
1.00

2.800.00
450.00
100.00

1.00
100.00

1.00
VOX)
1.00
1.00
1.00
1.00
1.00

UNIT

LS
EACH
MTH
MTH
MTH
LS
LS
WK

EACH
SF

TON
TON
SF

EACH
^EACH

EACH
SF

EACH
LS

MTH
DAY
LS

TON
EACH
EACH

LS
EACH

LS
LS
LS
LS
LS
LS
LS

Original

5,859.72
56,926.90

217,389.74
181.719.63

16.647.43
6,428.74
7,715.00
7,124.26

59.901.73
285.069.22
219.756.20

10.320.38
473.78810
187.376.40
11,710.80
82.562.70

101,750.90
59,901.70
9.152.30
3,339.70

64,946.60
1,261.00

306.930.60
143.122.20
352.447.30

1.00
1.00
1.00

183.020.00
$0.00

-

Curant Budget,

$ 2.559.24
$ 226,005.23
$ 1.364,683.11
S 592,583.81
$ 29.383.97
$ 24,546.60
$ 14.393.63
$ 26,648.64
$ 363.452.85
S 1.064,876.00
$ 520.539.16
I 30,667.88
$ 1.874.415.30
S 704.704.23
$ 61,753.18
$ 239.357.31
$ 33.318.79
$ 111.607.39
S 9.152.30
t 45.811.72
t 204.485.73
S 81,082.43
$ 1.00
$ 261.863.44
$ 346,341.30
t 211,875.11
t 119,666.11
$ 1.00
$ 49,275.00
$ 646.624.87

$127,757.15
S 1.00
S 561,312.80
* 846.969.12

:-•;' Cost To Date

431.80
194,675.23

1,102,310.86
470,424.38

8.140.53
1,224.65

-
31.929.35

185.177.51
1.006.214.56

636.121.70
29.386.63

1.905.829.96
586.906.15
65.749.59

260.049.73
26,328.88

147.870.27
.

47,845.36
178,983.82

4,468.39

161,309.30
312.197.93
144.976.22
47,868.60
65.985.69
45,062.47

$ 646.624.87
$58,419.60

$ 83,939.66
$ 286.319.40
$ 143,014.04

% Complete

16.9%
86.1%
80.8%
79.4%
27.7%
5.0%
0.0%

100.0%
50.9%
94.5%
100.0%
95.8%
100.0%
83.3%
100.0%
100.0%
79.0%
100.0%
0.0%

100.0%
87.5%

55%
0.0%

61.6%
90.1%
68.4%
40.0%

100.0%
91.5%

100.0%
45.7%

100.0%
51.0%
16.9%

Current Unit
••Ptlee '-• ' . ' !

2.555.04
45,220.73

341,061.53
148.118.51

7.347.05
24,492.96
14,393.63
1,995.58
2,347.14

1.99
75.73

1.24

u 3.56
4.545.61

424.19
1.677.74

0.06
954.00

9L1 52.30
11,961.34
2.130.76

81,243.53
.

581.92
3,465.02

211.953.53
1,196.72

65.985.69
49,248.60

646.62487
$127,832.83

83.939.66
561.410.59
846,236.93

.Estimated Cost
i To Complete

2,123*4
31,428.41

261,935.26
122.049.65
21,247.67
23,268.31
14,393.63

-
178,629.09
58.528.39

.

1.291.58
_

117.663.12
.
-

6.737.85

9.152.30
.

25,569.12
76,775.14

100,555.78
34.303.70

' 66,977.32
71,803.20

4.186.13
_

$69,413.23
-

275,091.19
703.222.89

Total Cost At
Completion

$ 2.555.04
$ 226.103.63
$ 1,364.246.12
$ 592.474.04
$ 29,388.20
$ 24.492.96
$ 14.393.63
$ 31.929.35
$ 363.806.60

1.064.742.95
636.121.70
30.678.21

1.905.829.96
704.569.26
65.749.59

260.049.73
33.066.73

147,870.27
9.152.30

47,845.36
204.552.94
81,243.53

_

261.865.08
346.501.62
211.953.53
119,671.80
65.985.69
49.24860

$ 646.624.87
$127.832.83

$ 83.939.66
$ 561.410.59
$ 846.236.93

Variance

(~*-«~ - »*

$ (4.20)
98.40

(436.99)
L (109.77)

4.23
(53.64)

-
5,28071

353.75
(133.05)

115.582.54
10.33

31.414.66
(134.97)

3,998.41
20.692.42

(252.06)
36.262.88

2,033.64
67.21

161.10
(1.00)
1.64

160.32
78.42
5.69

65.984.69
(26.40)
.

$75.68
83.938.66

97.79
(732.19)

•— I
-0.2%
0.0%
0.0%
0.0%
0.0%
-0.2%
0.0%
19.8%
0.1%
0.0%
22.2%
0.0%
1.7%
0.0%
6.5%
8.6%
-0.8%
32.5%
0.0%
4.4%

0.0%
0.2%

-100.0%
0.0%
0.0%
0.0%
0.0%

6598468.6%
-0.1%
0.0%

0.1%
8393866.1%

0.0%

-01%

Totals 1.00 LS $ 3,056,172.25 $ 10,797,716.40 $ 8,885,787.11 82.3% $ 3,298,180.58 $ 2,276,346.17 $ 11,162,133.29 $ 364,416.89 3.4%

lot 4


